Activity Plan 2026-2027

Start-up phase of Stichting Speranța Vie

Purpose of the start-up phase

During the initial period, the foundation establishes its legal, financial and operational basis while also launching concrete activities with demonstrable public benefit.

Workstream 1 - Organisation and ANBI

- Complete incorporation and registration with the Dutch Chamber of Commerce (KvK) and the Ultimate Beneficial Owners (UBO) register.
- Set up a business bank account and accounting records.
- Apply for ANBI status.
- Publish the ANBI disclosure page online and keep it up to date.
- Systematically record board and project decisions.

Workstream 2 - Fundraising and communication

- Launch the website and donation infrastructure.
- Give presentations to churches, schools, businesses and individual donors.
- Develop clear project communications and regular updates.
- Build a network of ongoing donors and project partners.

Workstream 3 - Projects in Romania

- Assess local needs and partners.
- Select projects on the basis of public benefit, sustainability and local responsibility.
- Provide practical support where there is urgent need.
- Develop projects focused on self-reliance, agriculture, facilities and community.
- Support and strengthen local churches and faith communities and, where appropriate, help plant, build or renovate them.

Workstream 4 - Monitoring

- Record the objective, budget and responsible person for every substantial project.
- Document progress and expenditure through financial and narrative reporting.
- Evaluate and publish activities and results annually.
- Apply lessons from projects when selecting new projects.

Intended results

By the end of the start-up phase, the foundation will have functioning governance and administration, an active fundraising base, transparent public ANBI information and an initial portfolio of projects with demonstrable objectives, expenditure and results.